
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	
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Weekly	  Planning	  Mee.ng:8/4/16	  
	  
	  

Paul	  Gianno7	  



PHENIX	  This	  Week	  

1.   Con4nue	  de-‐cabling	  and	  rack	  removal	  on	  East	  Carriage.	  	  

2.   All	  cooling	  lines	  on	  CM	  and	  MMS	  blown	  out	  

3.   3rd	  Floor	  EC	  PlaHorms	  down	  

4.   Move	  MMS	  and	  CM	  South	  

5.   Take	  down	  East	  DC	  and	  PC1	  
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1.  Remove	  racks	  and	  plaEorms	  on	  2nd	  floor	  of	  EC	  

2.  Con.nue	  to	  remove	  racks	  and	  cable	  from	  MMS	  

3.  Erect	  scaffold	  between	  CM	  and	  MMN	  
	  
4.  Remove	  BBC	  North,	  MPC-‐ex	  North	  

Next	  Week	  at	  PHENIX	  



Decommissioning	  Schedule	  
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Major	  Tasks 	   	   	   	   	   	   	   	   	   	  Start	  Date	  	  	  	  	   	  Finish	  Date	  
	  
R&R	  Engineering,	  Prep	  and	  Planning 	   	   	   	   	   	  In	  Progress	   	  6/30/16	  
Ini.al	  Tasks	  Following	  Run	  16 	   	   	   	   	   	   	  Complete 	   	  Complete	  
Disassemble	  East	  Carriage 	   	   	   	   	   	   	   	  In	  Progress	   	  11/4/16	  
Remove	  Beampipe/replace	  with	  temp	  pipes	   	   	   	   	  8/30/16 	   	  11/30/16	  
Disassemble	  Muon	  Magnet	  South 	   	   	   	   	   	  8/1/16 	   	  12/30/16 	   	  	  
Disassemble	  Central	  Magnet	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  11/10/17 	   	  	  

Disassemble	  West	  Carriage	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  7/28/17 	   	  11/17/17 	   	  	  

Disassemble	  Muon	  Magnet	  North 	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  9/25/17 	   	  3/9/17 	   	  	  

R&R	  Support	  Structures	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  9/30/17	  

	  
Detailed	  Schedules	  for	  each	  of	  these	  major	  tasks	  to	  be	  determined	  and	  detailed	  on	  separate	  slides 	  	  
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